

Communication

Date	02 October 2026
Team ID	SWTID-2026-3138
Project Name	ComicCraft - AI Comic Story Creator using Gemini Models
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / In-person	All Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	WhatsApp / Google Meet	Team Members & Guide	Review completed work and next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / Team Discussion	Developers & Team Lead	Identify and resolve technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team & Project Guide	Collect feedback and validate requirements
5	Final Demo Rehearsal	Once	In-person / Google Meet	All Team Members	Prepare and practice final project demonstration
6	Documentation Review	As Needed	Google Docs / WhatsApp	Team Members	Check report content and ensure consistency

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different schedules made it difficult for all team members to communicate at the same time.	Used a common WhatsApp group and fixed a suitable daily discussion time.
2	Difficulty coordinating AI-generated story content, comic scenes, and project integration.	Divided responsibilities clearly and shared regular progress updates between members.
3	Technical issues and errors while integrating Gemini Models with the ComicCraft workflow.	Discussed errors as a team, tested solutions, and documented the working approach for reuse.